Good morning, everyone. Let's begin with a quick recap of the project's current status. Sarah, can you update us on the progress with the backend development?

Sure. The backend API is about 80% complete. We've integrated the user authentication module and are now working on the payment gateway. We aim to complete this by Friday.

That's great. Is there anything blocking your progress?

Not at the moment, but we will need to collaborate with the frontend team to test the API once it's ready. Got it. Let's schedule a testing session for next Tuesday. Mark, can you handle the frontend integration? Yes, we should be able to start integration by Wednesday. I'll coordinate with Sarah.

Perfect. Moving on to the design side, Jane, how are we doing with the new UI?

The UI designs are finalized. I've shared them with the team for feedback. Once I get the final round of comments, we can move forward with implementation. I'm aiming for a Monday deadline to hand off the designs to the development team.

Sounds good. Sarah and Mark, please coordinate with Jane once the designs are finalized. Let's aim to finish the full integration by next Friday. Anything else before we wrap up?

We may need to extend testing if we hit any blockers during integration.

Noted. Let's keep the lines of communication open. Thanks, everyone. Talk to you all next week.